

ST-01 – Search & Reserve Book

The user story selected for the Planning Poker round was **ST-01**. The team converged on an estimated size of **5 story points in the first round itself**, with Emmanuel Albert, Krish Jain, and myself agreeing on the estimate.

The story involves building the frontend to display book availability, implementing the book reservation functionality, creating the database, and handling the reservation queue logic. The overall effort was estimated to be approximately **10 hours**.

Estimation Justifications:

- **Emmanuel Albert:** Estimated the effort at 10 hours, considering the development of both the frontend and backend required for the library book reservation functionality.
- **Krish Jain:** Estimated the effort at 10 hours, considering the creation of the library books database along with the frontend and backend required for the reservation process.
- **My Estimate:** I estimated the effort at 10 hours, considering the creation of the frontend, backend, and database, along with implementing and handling the logic for adding users to the reservation queue.

Since all three estimates converged to the same conclusion, the team finalized **5 story points** for ST-01 during the first round.